App F IX-4

Previous References
Mel 64 32.67

1933.34
(Mel)

Serial No 76

Later References

GENERAL AND REVENUE SECRETARIAT.

Serial Nos Four

Part B for March 34

SUBJECT

Revised estimate for Rs 23 299 for improving Palace Road from Kenhe gowda Square up to Palace Gate as against the original estimate of Rs 23 182

Sl 30) To the Mel Commr B cy with estimate & statement
Comptroller to Govt
Chief Engineer

No L 6312-14 dy 16-2-1934

States that as the excess is small being only 1/2 % there is no need to sanction the revised estimate that the deviations under sub heads as per statement enclosed are apld

SE/28 5.34

CITY MUNICIPAL OFFICE

Bangalore City Dated 27th Novr 1933

2522 , F III—2

FROM

P H KRISHNA RAU ESQ M A
MUNICIPAL COMMISSIONER
BANGALORE CITY

To

R Ranga Rao, Esq, B A , B L ,
Chief Secretary to the Govt of Mysore,
Bangalore

Sir,

Adverting to Government Order No L 8045-7/M1 64-32-7 dated 6/7th June 1933 sanctioning an estimate for Rs 23,182/- for spreading Palace Road from Kempegowda Square up to Palace gate, I have the honour to forward herewith for sanction a copy of the resolution of the City Municipal Council sanctioning a revised estimate for Rs 23,299/- as against the original estimate of Rs 23182/- A copy of the revised estimate is herein enclosed for reference and return

I have the honour to be,
Sir,
Your most obedient servant,

Municipal Commissioner

P T O

1 The Chief Engineer in Mysore may if approved be requested as to whether the revised estimate is in order and may be returned

2. Submitted for orders with references

30/11/33

3 ... 2/12

2620-33

4 Forwarded with compliments unofficially to the Chief Engineer in Mysore for favour of return

Sd

3420

File No 22 of 1933

General and Revenue Secretariat

Serial No

240 no 197/83-34
13-12-1933.

Returned with compliments

2 5° The modified estimate is not accompanied by the original sanctioned estimate and it cannot be made out what the variations are The estimate is checked arithmetically

M L Narasinga
Chief Engineer of Lysore
12/12/33

Chief Secretary's Office

6) Please call for the original estimate
Stor 4/12

7) Submitted with a draft for approval
SS 14/12 AM

Done
14/12

Issued vide 4285 dt 21/12/33 to Executive Engineer Bangalore City Requested him to forward the original estimate for reference 20

Letter no 9 To 240/A16/11/34 from the Executive Engineer Bangalore City forwarding the original estimate called for 26

9) Submitted with reference to para 6 this may now be sent to the Chief Engr
SS 17/1/34 AM

10) Forwarded with Compliments unofficially to the Chief Engineer with the original estimate in favour of remarks

By Order
Asstt
for Chief Secy to Govt

TYPING SECTION
19 DEC 1933
GENL & REV SECT

Issued

1147

Lr no 156-33
dt 19-1-34

no 262
22-1-34

P T O

Serial No

11) Returned with compliments

2) A comparative statement showing the excess and savings with reasons therefor should have been submitted A statement prepared in this office accompanies by the Municipal Commissioner / It is seen that pitching with stones has been substituted by other materials whether this has been approved by competent authority not stated

s the excess is small being only ½ per cent, there is no need to sanction a revised estimate The deviations under subheads may be approved

Chief Secretary to Government

Chief Engineer of Mysore 26/1/34

20 262
27/1/1934

27 JAN 1934

30/1/34

12) Submitted with reference to para 10

30/1/34

13) Please put up a draft sanctioning the deviations &c

31/1

14) Submitted with a draft Govt order approving the deviations for approval

1/2/34

Chief Secy

2/2

For Govt order see 7887

Read mark.

2/2/34

3/2

11/2

14/2/34

OFFICE OF THE SECOND MEMBER OF COUNCIL 10 FEB 1934

STEPPING SECTION 4 FEB

NOTE—Contd. on page

WD 0434—GPB—15 000—12 10 33

3478

File No of 193

General and Revenue Secretariat

Serial No	
30	✓

Issued vide 6312-14 of 16/12/32 to Indian Auditor Chief Engr Sanctions vide detailed statements—

No.9.

Proceedings of an ordinary general meeting of the City Municipa Council, Bangalore, held on Saturday the 14th October 1933 at 12 noo in the Council Chamber of the City Municipal Office, Bangalore

---

Present

B K.Garudachar,Esq, (President)

Members

1.Sri Srirangamma,
2 Mr C N Narasinga Rao,
3 Mr K T Bhashyam Iyengar,
4 MrK Venkatarangiengar,
5 Mr P Subbarama Chetty,
6 Mr Ramlal Tiwari,
7 Mr B S Sankarappa Setty,
8 Mr Y H Venkataramanappa
9 Mr D Venkataramanappa,
10 Mr K Srikantaiya,
11 Mr Khaja Mohamed Khader Sherif
12 Mr Abdul Majid,
13 Mr Mohamed Hussain,
14 Mr M Koyan,
15 Mr B Kempanna,
16 Mr Thangavelu Pillay,

Absent

1 Mr W- H Hanumantappa,
2 Mr Belur Srinivasiengar,
3 Mr Hoskote Bhadrappa,
4 Mr B L Byanna,
5 Dr D Gopalakrishna Rao,
6 Dr D S Ramachandra Rao,
7. Mr MpP Somasekhara Rao,
8.
8 Mr S Venkatapathiah,
9 Mr N Balakrishniah,
10 Mr S V Sreenivasa Chetty,
11 Mr O S Nasrulla Sheriff,
12 Mr B D Naidu

Vacant-1

*****

Additional subject No 10

To sanction the following estimates -

1) Revised estimate against original estimate for Rs 23,182/- for spreamaxing Palace Road from Kempegovda Square up to Palace Gate for Rs 23,299/-

Resolution -S a n c t i o n e d

Sd B K Garudachar,
Honorary President

"Copy"

Municipal Commissioner

Tarring Road

1 Orl Estt no 1/1382 Sanctd for Rs 23,182/-

M A M 69]
I B 11

(*Rule 245*)

Bangalore City MUNICIPALITY G O 28045-7 Mt 64-327

PUBLIC WORKS DEPARTMENT

Revised ~~Detailed~~ Estimate for Spraying 6th 6/2-6-33

Work Palace road from Kempegowda Square upto palace gate I Side

Detail of work	Number	Measurement: Length	Measurement: Breadth or thickness	Measurement: Height or depth	Contents	Total quantity of each description of work	Rate (Rs a p)	Cost (Rs a p)	Remarks
Parking & Tonga Stand	1	167	10		1670				
	1	31	10±0	-	356				
Junction	1	23	14+9		2645				
	1	24	7	-	168				
19th ft	1	220	10		2200				
18th ft	1	155	10	-	1550				
	1	17	21+10	-	263				
	1	22	11+8		209				
	1	17	33+20	+11	362				
	1	24	27+15	+6	376				
	1	33	23±0		660				
	1	17	3+20		306				
17th ft	1	33	10±0		379				
	1	17	10	-	170				
	1	170	9¾	-	1587				
16th ft	1	67	9⅝		6253				
	1	117	10		1170				
	1	19	12+17	+9	504				
	1	33	14±0		396				
			+6		2223				

Detail of work	Number	Measurement: Length	Breadth or thickness	Height or depth	Contents	Total quantity of each description of work	Rate Ps	a	p	Cost Rs	a	p	Remarks
Providing & Constructing Tank C/o					14829	90							
11 th ftg	1	33	9		297	✓							
Junction	1	29	16+13+9 / 4		367	✓							
	1	17	36+32+18 / 4		487	✓							
	1	17	18+13+9 / 4		227	✓							
	1	99	9		891	✓							
12 th ftg	1	83	8 3/4	-	719	✓							
Sale	1	7	4+9+12 / 4		58	✓							
room	1	126	8 3/4	-	1092	✓							
	1	13	4+8+17 / 4		125	✓							
12 th ftg	1	33	10		330	✓							
Sale	1	11	26+20+12 / 4		216	✓							
	1	14	7	-	98	✓							
	1	172	8 3/4		1490	✓							
	1	28	17+13+12 / 4		392	✓							
	1	11	5		55	✓							
11 th ftg	1	17	12+11/2		195	✓							
	1	17	11+10/2	-	178	✓							
	1	17	10+9/2		161	✓							
	1	67	9	-	603	✓							
	1	5	5		25	✓							
	1	105	8 3/4	-	910	✓							
					232580	40							

3

M A M 69]
L B 11

(*Rule 245*)

MUNICIPALITY

PUBLIC WORKS DEPARTMENT

Detailed Estimate

Work

Detail of work	Number	Measurement: Length	Breadth or thickness	Height or depth	Contents	Total quantity of each description of work	Rate	Cost	Remarks
							Rs a p	Rs a p	
Pudlum 1 Hg Cumpd					232	C S			
10 Hg	1	68	8⅔		589				
	1	97	9		873				
9th Hg	1	224	9		2016				
8th Hg	1	222	9		1998				
7th Hg	1	90	9		810				
Dam of Abutment	1	120	10		1200				
Q	1	100	10		1000				
	1	20	5		100				
	Total			Syds	31844	Syds		4 6636	
2) Collg of metal as per Collection					Cyd	2281¼	2 8	5703 2	
3) do earth for Gunny as per collg					"	691	4	1721 2	
(a) do -					"	101	3 6	222	
4) Gunny earth					"	792	12	594	
5) Spg metal					Cyd	2281 25	8	11410	
6) Collg & Spg Sand		31844/144			"	221	1	221	
7) Burn collg of Lighty					Yds	15	6	90	
8) Spawnex required @ 2.5 Syds per Sal = 12738 Sals						31844 Syds			
or 12738 × 11 lbs					139854 Tons	63.81	121	7724	
						Net Cost Rs		16,328/-	

Detail of work	Number	Measurement: Length	Breadth or thickness	Height or depth	Contents	Total quantity of each description of work	Rate Rs	a	p	Cost Rs	a	p	Remarks
		B	F	Rs						16328			
9 Collection of charges													
	1	31844		1/48	Cft	664	3	1		2033			✓
10) Coal	1	31844		1/4	Tons	15	24			360			✓
11) Jack					Nos	200	1/5			40			✓
12) Kerosene oil	1 bottle	for 50	057										
		=			Bottles	64		2		8			✓
13 Purchasing brushes					Sets	12739 / 31844	5 / 100			160			✓
14 Labour & Tent Charges					"	31844				5830			✓
15 Reinforced Cement Concrete Kerb Stones in place of stones					Rft	3500		66		1540			✓
16) Splitting the old slabs including earth work & front surface dressing		2 Rail			Rft	6030				9283			✓
17 Cement plastering for the old Kerb Stones					Rft	6030		1		380			✓
18 Constructing open drain													
Side slabs	2	300	2			1200							✓
	2	175	2			700							✓
Covering	1	260	3			780							✓
		Deduct				2680	Sft			3050			✓
		Total Cost Rs								22,469			

5

M A M 69]
L B 11

(*Rule 215*)

MUNICIPALITY

PUBLIC WORKS DEPARTMENT

Detailed Estimate

Work ---

Detail of work	Number	Measurement: Length	Measurement: Breadth or thickness	Measurement: Height or depth	Contents	Total quantity of each description of work	Rate	Cost	Remarks
							Rs a p	Rs a p	
19 New Stone in edge to Top bed								22469	✓
of drain	1	475	1½	½	356	c/2	29	61 3	✓
20) Bond Stones					20	20	- 8	10	✓
21) Cement pointing									
	1	475	3		142.5	Sqm	1 12	25	✓
22) Constructing Lamp									
Connections big					20	7	1 8	11	✓
23) do Small						4	1	4	✓
24) Earth Work for drain									
	1	250	2	1	20	c/2	3 6	4 6	✓
25) Removing & replacing Cement slabs									
	1	60	3		180	Sft	1 1	12 3	✓
26) Earth work for Culvert									
	1	18	12	7	1512	c/2 56	36	12	✓
27) New Stone in clay mortar									
	1	11	1½	5	82.5				✓
	1	5	1½	5	37.5				✓
	1	7	1½	5	1515				✓
					1357.5				
								24609	

6

Detail of work	Number	Measurement: Length	Breadth or thickness	Height or depth	Contents	Total quantity of each description of work	Rate	Cost	Remarks
							Rs a p	Rs a p	
New stone in alg Cut &				B				22609 4	✓
					133 7½				
	1	3½	1½	4	33	✓			
	1	4½	1½	1½	9	✓			
For Cesten	2	3	1½	1½	13 5	✓			
	2	6	1½	1½	27	✓			
		Total Cft			218	✓	36	48	
28 Fixing old Coping slab including cutting fully & Tamping Cc complete at top								5-	✓
					Lump sum				
29 Coping with old slabs 8 ft below									
	1	7	5-		35	✓			
	3	10	6		180	✓			
	1	6	4		24	✓			
		Total			239	SFt	1	3 19	✓
30 Cement pointing to slabs									
	1	11	3½		38 5	✓			
	1	5	3½		17 5	✓			
	1	7	1½		10 5	✓			
	1	6	4	-	24	✓			
	1	4½	1		4	✓			
Cesten	1	12	1½	-	18	✓			
		Total			113	SFt	1	2	✓
					Total Co		Rs	22,683 4	

Detail of work	Number	Measurement: Length	Measurement: Breadth or thickness	Measurement: Height or depth	Contents	Total quantity of each description of work	Rate (Rs a p)	Cost (Rs a p)	Remarks
					B B-R			22683	✓
31 Cement Concrete Caps over pedestals providing Shoulder drains with Earth					No	28	1	28	✓
32 Concrete of Cement poorly the Complete					No	108	1	108	✓
33 Rang of necessary Crossings etc					Ls			150	✓
34 providing new kerbing in front of Sale etc					Ls			100	✓
35 Constructing drain in the work sale with clo available Sabs					R/f	400	7	180	✓
36 providing Shoulder drains + other misc works					Ls			50	✓
					Total Rupees -			23299	✓

Rs 23,299/

(Rupees Twenty three thousand two hundred ninety nine only)

Owner

Asstt Engineer

7 W83

ABSTRACT OF THE FOREGOING ESTIMATE

Quantity	Description of work	Rate			Per	Amount			Remarks
		R	a	p		Rs	a	p	
	Total Rs								

I hereby certify that I have carefully measured the work required to be done and that at present so far as can be foreseen everything required for the work is included in the estimate

Date Overseer Division

I have carefully examined this estimate at the site of work and it appears to include everything which I consider necessary for completing the work

Rates and calculation Checked by Date Municipal Engineer

Date Vice President

WD 01208—GPB—3 750—3 3 33

Extra

GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

General and Revenue Secretaria

No L 4285-7/2e 22-33-20 Bangalore Dated 20th Decr 1933

2086

From

The *Chief Secretary to the Governm nt of His Highness the Maharaja of Mysore*

To

The Municipal Commissioner
Bangalore City (through the President)

Sir

With reference to your letter No G To 179 dated 28th November 1933 forwarding for sanction a revised estimate for Rs 23 299 for spremaxing Palace Road from Kempegowda Square up to Palace Gate I am directed to request you to forward the original estimate for reference

I have the honour to be

Sir

Your most obedient servant

Aswathappa

Chief Secretary to Government

Psk

GOVERNMENT OF THIS PRINCESS T E MAHARAJA OF MYSORE

General and Revenue Secretaria

Bangalore Dated 193

Chief Secretary to the Government of His Highness
the Maha Raja of Mysore

Appendix F G—1]

SUBJECT

Section Genl

File No 22-33

Serial No 20

Diary No of letter replied to L 2522 No L 4285

To

The Municipal Commr

Bangalore ct

(Thro Presidn

Sir

With reference to your letter no G To 179 dated 28/11/33 forwarding for Sanction a revised estimate for Rs 2329 for strengthening Palace Road from Kempegowda Square up to Palace gate, I am directed to request you to forward the original estimate for reference

I have etc

for Chief Secy

General and Revenue Secretariat

(Genl)

the *193*

Date of issue 21-12-33

Signed by for A Subba Rao

List of enclosures

Copied by

Examined by

WD 0677—G PB—15 000—9-11-33

3428

CITY MUNICIPAL OFFICE,

No 9 To 24 of one estimate Bangalore City Dated 12th January 193 4

16

Ml 22-38-26

FROM

P H KRISHNA RAU ESQ MA
MUNICIPAL COMMISSIONER
BANGALORE CITY

GEN... 17 JA... 193... LB G BRAN...

To

R Panga Rao, Esq , B A ,B L ,
Chief Secretary to the Government of Mysore,
BANGALORE

... 16 JAN 34

Sir.

I have the honour to forward herewith the original estimate for Rs 23,182/- for spremaxing Palace Road from Kempe-Gowda Square up to Palace Gate sanctioned by Government in their order o L 8045-7/' 1 64-32-7 dated 6/7-6-1933, as desired in your letter No L 4285/ 1 22-33-20 dated 20/21st December 1933

I have the honour to be,

Sir,

Your most obedient servant,

Municipal Commissioner

RJ 10 1/34 JPM 1691

Forwarded with compliments,

Pr Chamberlain 15.1.34

President

Tarrey Road

(*Rule 245*)

Bangalore Civil MUNICIPALITY

PUBLIC WORKS DEPARTMENT

Detailed Estimate for Spremerey palace

Work Road Kempegowda Junction to palace Each 1 also

Detail of work	Number	Measurement: Length	Measurement: Breadth or thickness	Measurement: Height or depth	Contents	Total quantity of each description of work	Rate Rs	Rate A	Rate P	Cost Rs	Cost A	Cost P	Remarks
Collection of metal													
Ten of 7th Hy	1	107	9 5/3	1/12	83								
9 + 10/2 Hys	1	550	9/3	1/12	428								
10/2 Hys	1	110	8 2/3	1/12	53								
11 Hy	1	220	8 2/3 + 1/2	1/15	126								
12 Hy	1	30	12 + 17/2	1/18	21								
do -	1	203	8 2/3	1/18	97								
13 Hy	1	208	8 2/3	1/12	150								
14 Hy	1	220	8 2/3	1/12	160								
15 Hy	1	220	10	1/12	183								
- 7 Sankey road	1	200	10	1/12	166								
16 + 17 Hys	1	446	9	1/12	330								
18 + 19	1	440	10	1/12	367								
20th Hy	1	186	11	1/12	171								
Junction	1	33	17 + 9/2	1/12	36								
	Total				2374	cyds	2	8		5935			
Collection of earth for the making					792	cyds		11		515			
										6450			

SANCTIONED BY the Council
FOR RS 23182/- Twenty three thousand one hundred and eighty two
ON 13 8 1932
Municipal Commissioner
DATED 29/8/32

Purchased in Govt 8045-
64-32-7 yds 6/7-6-33

1/32-33

Detail of work	Number	Measurement: Length	Measurement: Breadth or thickness	Measurement: Height or depth	Contents	Total quantity of each description of work	Rate: Rs	Rate: A	Rate: P	Cost: Rs	Cost: A	Cost: P
					1					1131		
Pr [illegible]	1	107	9½		198							
	1	56	9 3		5133							
	1	116	6½		702							
	1	[illegible]	[illegible]		2222							
	1	[illegible]	12½		625							
	1	22	8½	-	1759							
	1	205	8½	-	1603							
	1	220	8½	-	1906							
	1	220	[illegible]	-	2200							
	1	200	10	-	2000							
	1	6[illegible]	9	-	3960							
	1	4[illegible]	10		4400							
	1	181	11		2666							
	1	22	17½		627							
			1 5 2		20795			0	0	4631		
Epy [illegible]					c/t	2370		8	11			
Grinding [illegible]					"	772		12	5½			
Collapsible [illegible]		1295	[illegible]		1	211		1		211		
Barrack [illegible]		[illegible]			150	16		6		90		
				Total						7192		9193
Spare [illegible]		[illegible]			[illegible]							
	1	21 [illegible]			= 15 11 [illegible]							
						74		12		888		

of wo k	Number	Length	Breadth or thick ness	Height or depth	Contents	Total qu ntity of e description of wor	Rate	Cost	Remarks
							Rs A P	Rs P	
									1172/-
Colly Tobacco									
	1	30'3" × 1'				121	2 15	1 4	
Coal	1	137 × 16			1cm	16	20	320	
Fuel	22	22	3	1	1452				
					726		1 5	132	
Distilled oil									
Necessary boxes									
Labour charges									
other Services									
Tenasser Shore									
	2×74	660	25		1cm	239	6	1434	11211
Grand Total Rupees									23182/-

Ref:-
The estimate for the year ...

Observed

Examined

ABSTRACT OF THE FORI GOING ESTIMATE

Quantity	Description of work	Rate			Per	Amount			Remarks
		Rs	a	p		Rs	a	p	
	Total Rs								

I hereby certify that I have carefully measured the work required to be done and that at present so far as can be foreseen everything required for the work is included in the estimate

Date Overseer Division

I have carefully examined this estimate at the site of work and it appears to include every thing which I consider necessary for completing the work

Rates and calculation Checked by

Date

Date Municipal Er

Date

I any to all ter rep : 810 - 134

Section ML
File No 22-33
Serial No 30

(In the Revenue Secretariat
the ML)
the 193

{ Proceedings of the Government of
His Highness the Maharaja of Mysore

Dated 16-2-34

Read the P. Kariappa dated 6/7 6 33 forwarding an estimate for R 23,182/- to improving Palace Road from Jamarajendra Square up to Palace Gate

Read 2) Correspondence ending with letter no G 70 2400 dated 16/1/34 from the Executive Engineer City forwarding for sanction a revised estimate for R 23,299 for the work referred to in the 1st read above, against the original estimate approved

Order. —L6312-14 Enclosure 16-2-34

Govt observe consider that a comparative Statement showing the excesses and savings with reasons therefor should have been submitted. As the excess is small being only ½ per cent. there is no need to sanction the revised estimate the deviations under sub-heads as per statement enclosed are approved

It is not also stated whether the substitutions of persons with Notes by other materials is done under competent authority

Chief Engr to Govt

To the Secretary Bangalore's new Estimate
(Two Present)
The Comptroller to Govt
The Chief Engr or Mysore

List of Enclosure

Copied by

Examined by

Extra

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read –

Government Order No L 8045-7 M1 64-32-7 dated 6/7th June 1933 sanctioning an Estimate for Rs 23 182/- for spremaxing Palace Road from Kempegowda square up to Palace Gate

2) Correspondence ending with letter No C To 240 dated 16th January 1934 from the Municipal Commissioner Bangalore City forwarding for sanction a revised estimate for Rs 23 299 for the work referred to in the Government Order read above as against the original estimate of Rs 23 182

Order No L 6312-14/Mi 22-33-30

Dated Bangalore, 14th/16th February 1934

Government observe that a comparative statement showing the excesses and savings with reasons therefor should have been submitted It is not also stated whether the substitution of pitching with stones by other materials is done under competent authority

As the excess is small being only ½ per cent, there is no need to sanction the revised estimate The deviations under sub heads as per statement enclosed are approved

M S Krishnamachar
Chief Secretary to Government

To

The Municipal Commissioner Bangalore City with Estimate & Statement

The Comptroller to Government,

The Chief Engineer of Mysore